

Omni Group

Full Onboarding — Implementation Pack

Client — Admin Support

Prepared for: Client
Deliverable: Full onboarding
Date: 06/10/2026

Kickoff scope & owners

Client — Admin Support (admin_support) — full setup tier.

- Value thesis: End-to-end delivery for Admin Support: CRM, automations, lead gen, and AI support — no platform resale, only finished output.
- Modules to activate: automation, crm, tasks, notifications, client-hunter
- Domain focus: virtual assistant, inbox triage, calendar management, SOP checklist
- Owners: client admin (access), Omni fulfillment (config), finance (payment confirm)

Day 1 checklist:

- & Access list collected
- & Brand/legal name confirmed
- & Industry category locked (admin_support) for vertical pack
- & Success metric agreed (e.g. first paid delivery < 7 days)
- & Inbox triage live
- & Calendar ownership mapped

CRM & pipeline

Seed pipeline for Admin Support with stages aligned to Client's buying motion:

1. Discover
2. Automation
3. Tasks
4. CRM
5. Notify

Admin Support workflow nuances:

- Triage !' assign !' execute !' confirm !' log
- VIP escalate within SLA
- Assign stage owners and SLA clocks before Week 1 ends
- Tag lead source for attribution (never invent live lead counts)
- Create at least one DEMO opportunity through to won/lost
- Domain tokens to keep on records: virtual assistant, inbox triage, calendar management, SOP checklist
- Sales pains to validate: Founder stuck in inbox; Missed follow-ups; No documented handoff for assistants

Week 1 checklist: & stage owners & SLA clocks & DEMO won/lost & source tags & no fake live leads

Acceptance: "e1 demo lead per stage + owner assigned (Week 1 milestone).

Data migration

Migration runbook for Client (Admin Support) — use the CSV template shipped with this pack:

- Use provided CSV migration template (contacts, deals, history)
- Map legacy fields !' CRM schema before import
- Dry-run import on staging; spot-check 10 records

- Production import with rollback snapshot
- Preserve DEMO_SAMPLE tags until a real export replaces them
- Watch: Inbox backlog without triage SLA
- Watch: Calendar double-books across timezones
- Watch: SOPs drift when VA turnover happens

Phase checklist: & mapping sheet & dry-run & spot-check & prod import & SLA clock starts & rollback tested
Milestone M2: first production import complete for Admin Support contacts.

Automations & training

Automation honesty: portal module may be entitled while external connectors stay NOT CONNECTED until keys exist.

- Payment confirm !' fulfillment job
- Invoice email + task creation
- Follow-up sequence after lead stage change
- Support ticket open !' SLA clock
- Tag tasks with client + source channel
- Calendar webhooks for conflict detection

Training outline (30–45 min) — NOT CONNECTED systems must be called out verbally:

1. Portal tour (Notifications, Billing, Deliveries)
2. CRM stages and DEMO vs live rows
3. Confirming a payment
4. Downloading deliverables (this PDF + markdown)
5. Opening a support ticket
6. Discuss: Which inboxes and tools must the VA own day-one?
7. Discuss: What is the escalation path for VIP clients?
8. Discuss: Where do SOPs live today?

Support window: 30 days priority email; response SLA 24h business days.

Checklist: & training booked & attendees named & recording optional & FAQ seed reviewed

Quality gates, KPIs & acceptance

- & Research complete (TAM + competition in research_data)
- & Artifacts generated (module, landing, workflow, outreach, quality pack)
- & Dynamic pricing quote valid for verticalSlug
- & CRM pipeline and lead source defined
- & Outreach draft reviewed before send (domain warmup)
- & Smoke test / owner sign-off before client delivery

Admin Support KPIs:

- & Track: Inbox first-response time
- & Track: Task completion SLA %
- & Track: Calendar conflict rate

Admin Support compliance reminders:

- & PII access limited to assigned VA roles
- & Client credential vault policy (no shared passwords in chat)
- & Outbound email send-as authorization documented

Milestones: M1 portal live · M2 CRM seeded · M3 automation dry-run · M4 training complete · M5 Inbox triage live · M6 Calendar ownership mapped · M7 SOP pack signed.

Day 30 acceptance: & migration signed & training done & KPI baseline & no invented metrics & Deliveries pack verified

30-day hypercare & owner runbook

Hypercare for Client in Admin Support — close these before marking full onboarding done:

1. Owner downloads this PDF + migration CSV + training outline without Omni help
2. Billing + notifications entitlements verified for entitled users
3. KPI snapshot started: Inbox first-response time; Task completion SLA %; Calendar conflict rate
4. Risk watchlist logged: Inbox backlog without triage SLA; Calendar double-books across timezones
5. Escalate only with payment/order ID in the support ticket

Honesty boundaries:

- CRM DEMO rows are samples — not live harvested leads
- Ads / Apollo / LinkedIn APIs remain NOT CONNECTED unless separately wired
- Automation module entitled "" external automations connected
- Integration notes for later packages: Tag tasks with client + source channel; Calendar webhooks for conflict detection

Modules: automation, crm, tasks, notifications, client-hunter

Keywords: virtual assistant, admin support, data entry, executive assistant

Checklist: & operators named & escalation email & Deliveries verified & Week-4 ROI snapshot booked

