

# Omni Group

## Full Onboarding — Implementation Pack

Client — Design & Creative

Prepared for: Client  
Deliverable: Full onboarding  
Date: 06/10/2026

### Kickoff scope & owners

Client — Design & Creative (design\_creative) — full setup tier.

- Value thesis: End-to-end delivery for Design & Creative: CRM, automations, lead gen, and AI support — no platform resale, only finished output.
- Modules to activate: crafter, template-engine, crm, deal-offer, client-hunter
- Domain focus: brand system, design critique, asset versioning, creative brief
- Owners: client admin (access), Omni fulfillment (config), finance (payment confirm)

Day 1 checklist:

- & Access list collected
- & Brand/legal name confirmed
- & Industry category locked (design\_creative) for vertical pack
- & Success metric agreed (e.g. first paid delivery < 7 days)
- & Brand system linked
- & Critique cadence set

### CRM & pipeline

Seed pipeline for Design & Creative with stages aligned to Client's buying motion:

1. Discover clients
2. Template proposal
3. CRM
4. Deal offer
5. Follow-up

Design & Creative workflow nuances:

- Brief !' concepts !' critique !' revise !' handoff
- Assign stage owners and SLA clocks before Week 1 ends
- Tag lead source for attribution (never invent live lead counts)
- Create at least one DEMO opportunity through to won/lost
- Domain tokens to keep on records: brand system, design critique, asset versioning, creative brief
- Sales pains to validate: Endless revisions; Lost source files; Dev rebuilds from screenshots

Week 1 checklist: & stage owners & SLA clocks & DEMO won/lost & source tags & no fake live leads

Acceptance: "e1 demo lead per stage + owner assigned (Week 1 milestone).

### Data migration

Migration runbook for Client (Design & Creative) — use the CSV template shipped with this pack:

- Use provided CSV migration template (contacts, deals, history)
- Map legacy fields !' CRM schema before import
- Dry-run import on staging; spot-check 10 records
- Production import with rollback snapshot

- Preserve DEMO\_SAMPLE tags until a real export replaces them
- Watch: Briefs without success criteria
- Watch: Version chaos in shared drives
- Watch: Handoff specs incomplete for engineering

Phase checklist: & mapping sheet & dry-run & spot-check & prod import & SLA clock starts & rollback tested  
 Milestone M2: first production import complete for Design & Creative contacts.

### Automations & training

Automation honesty: portal module may be entitled while external connectors stay NOT CONNECTED until keys exist.

- Payment confirm !' fulfillment job
- Invoice email + task creation
- Follow-up sequence after lead stage change
- Support ticket open !' SLA clock
- Brief ID links Figma/source + approvals + invoice
- Export tokens / specs into engineering handoff pack

Training outline (30–45 min) — NOT CONNECTED systems must be called out verbally:

1. Portal tour (Notifications, Billing, Deliveries)
2. CRM stages and DEMO vs live rows
3. Confirming a payment
4. Downloading deliverables (this PDF + markdown)
5. Opening a support ticket
6. Discuss: Where does the brand system live?
7. Discuss: Who approves creative?
8. Discuss: What handoff format does eng expect?

Support window: 30 days priority email; response SLA 24h business days.

Checklist: & training booked & attendees named & recording optional & FAQ seed reviewed

### Quality gates, KPIs & acceptance

- & Research complete (TAM + competition in research\_data)
- & Artifacts generated (module, landing, workflow, outreach, quality pack)
- & Dynamic pricing quote valid for verticalSlug
- & CRM pipeline and lead source defined
- & Outreach draft reviewed before send (domain warmup)
- & Smoke test / owner sign-off before client delivery

Design & Creative KPIs:

- & Track: Revision cycles per brief
- & Track: On-brief first-pass %
- & Track: Handoff defect rate

Design & Creative compliance reminders:

- & Brand asset usage rights documented
- & Accessibility contrast checks for UI deliverables
- & Source file ownership / license clarified

Milestones: M1 portal live · M2 CRM seeded · M3 automation dry-run · M4 training complete · M5 Brand system

linked · M6 Critique cadence set · M7 Handoff pack template live.

Day 30 acceptance: & migration signed & training done & KPI baseline & no invented metrics & Deliveries pack verified

### 30-day hypercare & owner runbook

Hypercare for Client in Design & Creative — close these before marking full onboarding done:

1. Owner downloads this PDF + migration CSV + training outline without Omni help
2. Billing + notifications entitlements verified for entitled users
3. KPI snapshot started: Revision cycles per brief; On-brief first-pass %; Handoff defect rate
4. Risk watchlist logged: Briefs without success criteria; Version chaos in shared drives
5. Escalate only with payment/order ID in the support ticket

Honesty boundaries:

- CRM DEMO rows are samples — not live harvested leads
- Ads / Apollo / LinkedIn APIs remain NOT CONNECTED unless separately wired
- Automation module entitled "external automations connected"
- Integration notes for later packages: Brief ID links Figma/source + approvals + invoice; Export tokens / specs into engineering handoff pack

Modules: craftor, template-engine, crm, deal-offer, client-hunter

Keywords: graphic design, UI UX, creative agency, brand identity, design & creative, design creative

Checklist: & operators named & escalation email & Deliveries verified & Week-4 ROI snapshot booked











