

Omni Group

Custom Production Deploy

Client — Admin Support

Prepared for: Client
Deliverable: Custom deploy
Date: 06/10/2026

Kickoff scope & owners

Client — Admin Support (admin_support) — custom setup tier.

- Value thesis: End-to-end delivery for Admin Support: CRM, automations, lead gen, and AI support — no platform resale, only finished output.
- Modules to activate: automation, crm, tasks, notifications, client-hunter
- Domain focus: virtual assistant, inbox triage, calendar management, SOP checklist
- Owners: client admin (access), Omni fulfillment (config), finance (payment confirm)

Day 1 checklist:

- & Access list collected
- & Brand/legal name confirmed
- & Industry category locked (admin_support) for vertical pack
- & Success metric agreed (e.g. first paid delivery < 7 days)
- & Inbox triage live
- & Calendar ownership mapped

Infrastructure

Production deploy prep for Client (Admin Support) — client-executable until Omni-managed infra is contracted:

1. Provision VPS/Docker prod stack with TLS terminator
2. Firewall: only 80/443 (+ SSH allowlist)
3. Automated backups + restore drill documented
4. Monitoring hooks (uptime + error rate) with alert contacts
5. Staging parity checklist signed before prod promote
6. Label env with vertical=admin_support / category=admin_support

Domain focus: virtual assistant, inbox triage, calendar management, SOP checklist

Milestone M1: staging parity checklist signed before prod promote.

Checklist: & host sized & TLS path & backup cron & alert contacts & SSH allowlist

Security hardening

- Secrets rotation; no default admin passwords
- Rate limits on auth and public APIs
- Audit log review cadence (weekly for first month)
- Dependency/image patch window defined
- Least-privilege service accounts for deploy + backups
- PII access limited to assigned VA roles
- Client credential vault policy (no shared passwords in chat)
- Outbound email send-as authorization documented

Operational risks to log for Admin Support:

- Inbox backlog without triage SLA
- Calendar double-books across timezones

- SOPs drift when VA turnover happens

Day 0 go-live security checklist: & secrets & TLS & backups & alerts & least privilege & compliance notes

SLA, ops & handoff

- Uptime target 99.5% measured monthly
- Incident contact matrix + rollback procedure
- Runbook + env template + deploy script access for client ops
- Honesty: domainConfigured / sslProvisioned stay false until client completes DNS/TLS
- Vertical modules: automation, crm, tasks, notifications, client-hunter
- Domain tokens: virtual assistant, inbox triage, calendar management, SOP checklist
- Integration notes: Tag tasks with client + source channel; Calendar webhooks for conflict detection

Acceptance: production deploy manifest attached; restore drill date recorded; KPI owners named.

Checklist: & runbook executable & PENDING_* statuses honest & rollback owner & restore drill date

90-day optimization checklist

1. Week 2: review error budgets
2. Week 4: automation ROI snapshot
3. Day 60: capacity / cost review
4. Day 90: SLA report + next-quarter backlog
5. Track: Inbox triage live
6. Track: Calendar ownership mapped
7. Track: SOP pack signed

Admin Support KPIs:

- Inbox first-response time
- Task completion SLA %
- Calendar conflict rate
- & Research complete (TAM + competition in research_data)
- & Artifacts generated (module, landing, workflow, outreach, quality pack)
- & Dynamic pricing quote valid for verticalSlug
- & CRM pipeline and lead source defined
- & Outreach draft reviewed before send (domain warmup)
- & Smoke test / owner sign-off before client delivery

Discovery prompts to revisit: Which inboxes and tools must the VA own day-one?; What is the escalation path for VIP clients?; Where do SOPs live today?

Day 90 acceptance: & SLA report & cost review & backlog prioritized & no invented uptime claims

Client-executable runbook & honesty

This custom deploy pack for Client is COMPLETE as a runbook — not a claim that Omni already configured DNS/SSL.

1. Download production-deploy manifest from Deliveries
2. Complete PENDING_CLIENT DNS/TLS steps at the registrar
3. Confirm backups + restore drill date in writing
4. Apply Admin Support compliance items: PII access limited to assigned VA roles; Client credential vault policy (no shared passwords in chat)

5. Open a support ticket with payment ID if any artifact is missing

Honesty boundaries:

- sslProvisioned / domainConfigured must remain false until client work is done
- External ads / Apollo / LinkedIn stay NOT CONNECTED unless separately wired
- Do not invent live lead or uptime metrics in handoff emails

Keywords: virtual assistant, admin support, data entry, executive assistant

Checklist: & manifest downloaded & PENDING items owned & restore drill dated & escalation path tested

