

Omni Group

Training & onboarding — Client

admin_support · self-serve outline (not live training calls)

Prepared for: Client
Deliverable: Full onboarding
Date: 06/10/2026

Session 1 — Portal & dashboard (45 min)

Owner login for Client: profile, billing, deliveries, and the notification bell. Confirm invoices and downloadable artifacts are visible. Open a practice support ticket so the 30-day window is understood. Checklist: portal login works; Billing and Deliveries open; setup PDF downloaded. Acceptance: owner finds billing and notifications without admin help.

Session 2 — CRM & pipeline (45 min)

Industry focus: admin_support. CRM is seeded with clearly labeled DEMO_SAMPLE / industry template rows (company names prefixed [DEMO]). Import path uses the substantial crm-migration-template.csv (12+ rows, stages, tags, source). Practice advancing lead !' prospect !' customer and creating a follow-up task. Milestone: plan which DEMO rows to delete before go-live; optionally import one real contact.

Session 3 — Automation module honesty (40 min)

Automation module entitlement is enabled in the portal. Platform payment !' fulfillment already runs for purchases. External automations (Zapier/Make/n8n, ads APIs, legacy CRM sync) remain NOT CONNECTED unless an Integration package wires them. Do not claim "automations connected." Correct language: module enabled; external connectors pending. Acceptance checklist: team lists live vs NOT CONNECTED capabilities.

Session 4 — 30-day support window (20 min)

Response target: 24 business hours. In scope: minor copy/config, import questions, portal navigation. Out of scope: unlimited engineering, live training calls, hands-on legacy data migration. Escalate via portal support ticket. Day-30 milestone: DEMO cleanup decision, real migration path, billing/notifications used once.

Go-live checklist

- & Remove or quarantine DEMO_SAMPLE leads
- & Replace template CSV with real export or document stay-on-samples decision
- & Confirm billing.read access for operators who need invoices
- & Keep external automation status honest (NOT CONNECTED until wired)

